

Progress Report

Date: 14/10/2019

To, Mr. Hardik Vyas, Project Co-Ordinator, Babu Madhav Institute Of Information Technology, UKA Tarsadia University,Bardoli,Surat.

Sub: M.Sc. (IT) 9th Semester Monthly Progress Report

Name Of Student :	Jay H. Gandhi.
Enrollment No :	201506100110138
Technology:	.NET MVC 5
External Guide name:	Mr.Jayraj Desai
Organization Name:	L & T
Project Name :	1. Information Security Portal [ISP].

Activity: Date (14-Oct-2019 to 06-Nov-2019)

ISP(Information Security portal)

14-10-2019	Attended meeting for Admin View
	Changes in designing view on each page
15-10-2019	User wise profile Image on admin side from data base
	Changes in view on admin side
	Live demonstration of the system after publishing app
16-10-2019	Attended the Meeting for Policy and Procedure
	Understanding the Concept of the system generated document
	Implementation of the system generated document
17-10-2019	Implementation of the auto generated document with existing document with no change and
	updated value for Policy
	Implementation of the auto generated document with existing document with no change and
	updated value for Procedure
18-10-2019	Implementation of the file upload with change for Policy
	Implementation of the file upload with change for Procedure
19-10-2019	Attended meeting for the demonstration
	File document operation is not working properly after publishing app
	Solving bugs for the document operation on live server
21-10-2019	Notification generation for pending policy and procedure
	Bug fixing submit and approve of policy and procedure
	Attended meeting for demonstration
	File filtration on uploading file
22-10-2019	Bulk Insertion on data for policy and procedure
	Bulk document operation on submitted time and approve time for policy and procedure
	Attended meeting for representation of system
23-10-2019	Symbolic representation of the policy and procedure validity
	Loader problem changes
24-10-2019	Changes in Procedure detail and policy detail
	Process loader for each process
	Attended meeting for Log Management (Overview)
25-10-2019	Attended meeting for Log management phase detail discussion
	Changes in the database table
	Changes view for log management
26-10-2019	Bulk file upload for log management
	Bulk Entry for log for In Progress status and Submit status
30-10-2019	Solved the Bugs for new change
i	Changes in log management module

31-10-2019	Create new view for Log detail
	Upload the new logs I bulk for In Progress Status
	Bulk logs submit and after submitting it cannot be change
01-11-2019	Changes in displaying data in Log Management
	Share Point file should be download on click of log name
	Apply validation while adding the new log if the log is already exists
02-11-2019	Understanding the report builder
	Demo Implementation of report builder
	Demo Implementation of mail trigger using Data base
04-11-2019	R&D on the iris scanner
	Solving bugs on the system (sub category, log management)
	Understanding the mail triggering
05-11-2019	Demo creation for mail triggering
	Basic implementation of mail trigger
	Attended Meeting for demonstration
06-11-2019	Managing mail events
	Solving bugs and change in sub category two

Signature: